2011 ROAD PAVING & PRESERVATION LIST

ROAD

STATUS

EXPECTED
START DATE

EXPECTED
COMPLETION DATE

Baldwin Hill

Candlewood Lake Rd

(portions)

Cold in place Recycling Complete

Commerce Dr Complete

Cove Rd Complete

Cross Rd Micro-paving Complete
Deerfield Rd

High Ridge Rd

Hop Brook Rd

Huckleberry Hill Rd Complete
Laurel Hill Rd (portions) Complete

North Mountain Rd

(portions)

Micro-paving Complete

Oak Grove Rd

Complete

Obtuse Road North

Micro-paving Complete

Obtuse Rocks Rd

Old Middle Rd Cold in place Recycling Complete
Old Route 7 Complete
Prospect Court Complete
Prospect Drive Complete
Rabbit Lane Complete
Ridgeview Terrace Complete
Riverford Rd Complete
Rocky Rd Complete

Stony Hill Rd (from

Grays Bridge to town line)

Cold in place Recycling Complete

Sunset Hill Rd

Tower Rd (portions)

Complete

PLEASE NOTE: This list is subject to additions and/or deletions as conditions dictate.

All work is weather dependent

Any roads not completed will automatically go to the top of next year’s spring list

Road striping is done after hours.




